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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification P00007 is to change the contract as follows:

    a.  CLIN 0004AH (Contractor Technical Support For FCT) was established in amount of $4,400.59 on Modification P00001 for contractor

support of Foreign Comparative HAEMP testing at White Sands, New Mexico.  The contractor billed for $1,399.80 on DD250 BEN0015.  The

parties have agreed there are no additional support requirements under this CLIN so we are reducing this CLIN by $3,000.79 to the billed

amount of $1,399.80 ($4,400.59 minus $3,000.79 = $1,399.80).  We are also changing the Performance Completion Date to 29 October 2004.

    b.  CLIN 0004AK (Parts Support For FCT User Test) was established in amount of $5,000.00 on Modification P00002 for contractor

support of user tests at Ft. Lewis, WA.  The contractor billed for $1,746.00 on DD250 BEN0009 and additional $1,690.55 on DD250 BEN0015

for total billings of $3,436.55.  The parties have agreed there are no additional support requirements under this CLIN so we are

reducing this CLIN by $1,563.45 to the billed amount of $3,436.55 ($5,000.00 minus $3,436.55 = $1,563.45).  We are also changing the

Performance Completion Date to 29 October 2004.

2.  As a result of this Modification P00007, the contract amount is decreased by $4,564.24 from $754,645.09 to $750,080.85.

                                               *** END OF NARRATIVE A 008 ***
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AH        CONTRACTOR TECHNICAL SUPPORT FOR FCT                                   EA                    $          1,399.80              ____________________________________                                                          __________________

              NOUN: IHMEE (ADI) HMEV TECH SPT

              PRON: EH12V053EH    PRON AMD: 01    ACRN: AD

              AMS CD: 60605130D8Z

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-OCT-2004

                            $         1,399.80

0004AK        PARTS SUPPORT FOR FCT USER TEST                             1          LO                    $          3,436.55              _______________________________                                                               __________________

              NOUN: PARTS SPT FOR FCT FT, LEWIS

              PRON: EH12V059EH    PRON AMD: 02    ACRN: AD

              AMS CD: 60605130D8Z

              CUSTOMER ORDER NO: MIPR1H6AFC65A8

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            29-OCT-2004

                            $         3,436.55
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AH  EH12V053EH             AD       1        $           4,400.59  $          -3,000.79            $           1,399.80

        60605130D8Z                   1PFCA8

0004AK  EH12V059EH             AD       1        $           5,000.00  $          -1,563.45            $           3,436.55

        60605130D8Z                   1PFCA8

        MIPR1H6AFC65A8

                                                                           _________________

                                                         NET CHANGE    $          -4,564.24

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        97   10400110116A70526060513255Y  S11071                S11071           $          -4,564.24                                                                                                          __________________

                                                                                          NET CHANGE    $          -4,564.24

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         754,645.09              $          -4,564.24              $         750,080.85
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